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ESTIMATE RUN 03/20/2007

ESTIMATE SUMMARY 09:43:10
CONTID: C13216 ESTIMATE NO: 0019 PROG SPEC YR:2002
PCN: 13216-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 167.° DAYS TIME ALLOW: 170 WORK DAYS
Park Avenue in Breckenridge PERCENT TIME: 98.53 ORIG TIME ALLOW: 170 WORK DAYS
PROJECT NO: STA 0091-016
Park Avenue in Breckenridge
NAME OF ROAD: 009cC
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 03/20/2007 DATE TIME STARTED 10/04/2004
3500 DUCKELS COURT DATE LET 08/12/2004 DATE WORK BEGAN
DATE AWARDED 08/30/2004 DATE TIME STOPPED 10/26/2006
DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED 10/26/2006
STEAMBOAT SPRINGS CO 80487 970-879-6072 DATE NOTICE TO PROCEED 10/04/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,559,512.16 PARTICIPATING $ 5,538,069.73 $ 0.00
AWARD PROJECT AMT: $  5,191,229.81 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.61% TOTAL EARNINGS 5,538,069.73 0.00
FUNDS AVAILABLE: $ 21,442.43 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,538,069.73 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,000.00 19,423.66
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,533,069.73 19,423.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,533,069.73 19,423.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19,423.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13216-BID ESTIMATE RUN 03/20/2007
PROJECT: STA 0091-016 ESTIMATE NO: 0019 09:43:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0010 202-00019  REMOVAL OF INLET 10.000 10.000
EACH 0.000 0.00
350.00000 10.000 3,500.00
0015 202-00035 REMOVAL OF PIPE 954.000 954.000
LF 0.000 0.00
10.00000 954.000 9,540.00
0020 202-00150 REMOVAL OF WALL 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0025 202-00200 REMOVAL OF SIDEWALK 583.000 583.000
Sy 0.000 0.00
6.00000 583.000 3,498.00
0030 202-00203 REMOVAL OF CURB AND GUTTER 1,951.000 1,951.000
LF 0.000 0.00
4.20000 1,951.000 8,194.20
0035 202-00220 REMOVAL OF ASPHALT MAT 28,703.000 28,703.000
Sy 0.000 0.00
2.50000 28,703.000 71,757.50
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,473.000 8,473.000
SY 0.000 0.00
2.25000 8,473.000 19,064.25
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 8,576.010 8,576.000
SF 0.000 0.00
3.75000 8,576.000 32,160.00
0050 202-00700 *REMOVAL OF LIGHT STANDARD 7.000 7.000
EACH 0.000 0.00
476.15000 7.000 3,333.05
0055 202-00810 *REMOVAL OF GROUND SIGN 35.000 35.000
EACH 0.000 0.00

48.15000 35.000 1,685.25
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PCN: 13216-BID ESTIMATE RUN 03/20/2007
PROJECT: STA 0091-016 ESTIMATE NO: 0019 09:43:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00821 *REMOVAL OF SIGN PANEL 2.000 2.000
EACH 0.000 0.00
49.22000 2.000 98.44
0065 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
3,493.55000 1.000 3,493.55
0070 202-01000 *REMOVAL OF FENCE 135.000 135.000
LF 0.000 0.00
4.49000 135.000 606.15
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 710.000 710.000
LF 0.000 0.00
2.51000 710.000 1,782.10
0080 202-01300 *REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
160.50000 1.000 160.50
0085 202-04001 PLUG CULVERT 3.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0090 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 21,767.170 21,767.000
cy 0.000 0.00
14.50000 21,767.000 315,621.50
0095 203-01500 BLADING 14.000 14.000
HOUR 0.000 0.00
100.00000 14.000 1,400.00
0100 203-01510 BACKHOE 24.000 24.000
HOUR 0.000 0.00
130.00000 24.000 3,120.00
0105 203-01555 DOZING (LANDSCAPING) 10.000 10.000
HOUR 0.000 0.00
85.00000 10.000 850.00
0110 203-01582 TRUCK (DUMP) 24.000 24.000
HOUR 0.000 0.00

70.00000 24.000 1,680.00
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PCN: 13216-BID ESTIMATE RUN 03/20/2007
PROJECT: STA 0091-016 ESTIMATE NO: 0019 09:43:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01594 COMBINATION LOADER 24.000 24.000
HOUR 0.000 0.00
90.00000 24.000 2,160.00
0120 206-01000 BED COURSE MATERIAL 830.000 830.000
cY 0.000 0.00
20.00000 830.000 16,600.00
0125 207-00205 TOPSOIL 400.120 400.000
cy 0.000 0.00
25.00000 400.000 10,000.00
0130 208-00002 *EROSION LOG (12 INCH) 538.000 538.000
LF 0.000 0.00
2.25000 538.000 1,210.50
0135 208-00011 *EROSION BALES (WEED FREE) 88.000 88.000
EACH 0.000 0.00
15.00000 88.000 1,320.00
0140 208-00020 *SILT FENCE 673.000 673.000
LF 0.000 0.00
1.50000 673.000 1,009.50
0145 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0150 208-00051 STORM DRAIN INLET PROTECTION 0.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0165 210-00810 *RESET GROUND SIGN 8.000 8.000
EACH 0.000 0.00

240.75000 8.000 1,926.00
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PCN: 13216-BID ESTIMATE RUN 03/20/2007
PROJECT: STA 0091-016 ESTIMATE NO: 0019 09:43:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00815 *RESET SIGN PANEL 7.000 7.000
EACH 0.000 0.00
70.62000 7.000 494.34
0175 210-00858 *RESET PEDESTAL POLE 1.000 1.000
EACH 0.000 0.00
449.40000 1.000 449.40
0180 210-00882 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 1.000 1.000
EACH 0.000 0.00
513.60000 1.000 513.60
0185 210-04010 ADJUST MANHOLE 28.000 28.000
EACH 0.000 0.00
600.00000 28.000 16,800.00
0190 210-04050 ADJUST VALVE BOX 11.000 11.000
EACH 0.000 0.00
200.00000 11.000 2,200.00
0195 212-00006 *SEEDING (NATIVE) 6.700 6.700
ACRE 0.000 0.00
2,140.00000 6.700 14,338.00
0200 212-00028 *SEEDING (WETLANDS) 0.200 0.200
ACRE 0.000 0.00
1,605.00000 0.200 321.00
0205 213-00002 *MULCHING (WEED FREE HAY) 6.900 6.900
ACRE 0.000 0.00
909.50000 6.900 6,275.55
0210 213-00061 *MULCH TACKIFIER 1,810.000 1,810.000
1B 0.000 0.00
1.55000 1,810.000 2,805.50
0215 213-00700 LANDSCAPE BOULDER 30.000 30.000
EACH 0.000 0.00
150.00000 30.000 4,500.00
0220 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 0.000 0.000
EACH 0.000 0.00

230.05000 0.000 0.00
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PCN: 13216-BID ESTIMATE RUN 03/20/2007
PROJECT: STA 0091-016 ESTIMATE NO: 0019 09:43:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 265.000 265.000
EACH 0.000 0.00
33.71000 265.000 8,933.15
0230 214-00504 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 6.000 6.000
EACH 0.000 0.00
262.15000 6.000 1,572.90
0235 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 4.000 4.000
EACH 0.000 0.00
342.40000 4.000 1,369.60
0240 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
7.76000 0.000 0.00
0245 215-00000 *TRANSPLANT SHRUB 0.000 0.000
EACH 0.000 0.00
197.95000 0.000 0.00
0250 215-00600 *TRANSPLANT PLUG 1,000.000 1,000.000
EACH 0.000 0.00
7.75000 1,000.000 7,750.00
0255 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 532.300 532.000
sy 0.000 0.00
6.95000 532.000 3,697.40
0260 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
160.50000 0.000 0.00
0265 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,561.350 8,561.350
TON 0.000 0.00
14.00000 8,561.350 119,858.90
0270 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 254.880 254.880
TON 0.000 0.00
101.40000 254.880 25,844.83
0275 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 11,008.660 11,008.660
TON 0.000 0.00

36.20000 11,008.660 398,513.49
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PCN: 13216-BID ESTIMATE RUN 03/20/2007
PROJECT: STA 0091-016 ESTIMATE NO: 0019 09:43:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 635.110 635.110
TON 0.000 0.00
306.51000 635.110 194,667.57
0285 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 3,651.000 3,651.000
GAL 0.000 0.00
1.55000 3,651.000 5,659.05
0290 412-00600 *CONCRETE PAVEMENT (6 INCH) 132.400 132.000
sy 0.000 0.00
43.38000 132.000 5,726.16
0295 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 477.000 477.000
SY 0.000 0.00
52.16000 477.000 24,880.32
0300 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 525.000 525.000
sy 0.000 0.00
3.00000 525.000 1,575.00
0305 503-00018 *DRILLED CAISSON (18 INCH) 24.000 24.000
LF 0.000 0.00
96.30000 24.000 2,311.20
0310 503-00036 *DRILLED CAISSON (36 INCH) 121.000 121.000
LF 0.000 0.00
219.35000 121.000 26,541.35
0315 503-00048 *DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
347.75000 21.000 7,302.75
0320 506-00212 RIPRAP (12 INCH) 14.000 14.000
cy 0.000 0.00
40.00000 14.000 560.00
0325 601-03000 CONCRETE CLASS D 6.000 6.000
cYy 0.000 0.00
485.00000 6.000 2,910.00
0330 601-12084 *CONCRETE LINING (84 INCH CONDUIT) 147.000 147.000
LF 0.000 0.00
80.00000 147.000 11,760.00
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PCN: 13216-BID ESTIMATE RUN 03/20/2007
PROJECT: STA 0091-016 ESTIMATE NO: 0019 09:43:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 602-00020 *REINFORCING STEEL (EPOXY COATED) 199.000 199.000
1B 0.000 0.00
0.90000 199.000 179.10
0340 603-01120 12 INCH REINFORCED CONCRETE PIPE 190.000 190.000
LF 0.000 0.00
50.00000 190.000 9,500.00
0345 603-01180 18 INCH REINFORCED CONCRETE PIPE 868.000 868.000
LF 0.000 0.00
55.00000 868.000 47,740.00
0350 603-01240 24 INCH REINFORCED CONCRETE PIPE 72.000 72.000
LF 0.000 0.00
130.00000 72.000 9,360.00
0355 603-01300 30 INCH REINFORCED CONCRETE PIPE 144.000 144.000
LF 0.000 0.00
150.00000 144.000 21,600.00
0360 603-01360 36 INCH REINFORCED CONCRETE PIPE 39.000 39.000
LF 0.000 0.00
175.00000 39.000 6,825.00
0365 603-05012 12 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
320.00000 2.000 640.00
0370 603-05018 18 INCH REINFORCED CONCRETE END SECTION 10.000 10.000
EACH 0.000 0.00
360.00000 10.000 3,600.00
0375 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0380 603-10180 18 INCH CORRUGATED STEEL PIPE 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0385 604-00305 INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00

2,400.00000 2.000 4,800.00
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CAT NO0200 ROADWAY

0390 604-00350 INLET TYPE C (SPECIAL) 3.000 3.000
EACH 0.000 0.00
2,800.00000 3.000 8,400.00
0395 604-19105 INLET TYPE R L 5 (5 FOOT) 10.000 10.000
EACH 0.000 0.00
4,000.00000 10.000 40,000.00
0400 604-19110 INLET TYPE R L 5 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,900.00000 2.000 7,800.00
0405 604-19205 INLET TYPE R L 10 (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0410 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0415 604-19310 INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0420 604-19405 INLET TYPE R SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0425 604-25006 VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0430 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0435 604-31010 MANHOLE BOX BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,200.00000 2.000 8,400.00
0440 604-31015 MANHOLE BOX BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00

5,000.00000 1.000 5,000.00



CONTID: Cl3216 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 13216-BID ESTIMATE RUN 03/20/2007
PROJECT: STA 0091-016 ESTIMATE NO: 0019 09:43:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 2,601.000 2,601.000
LF 0.000 0.00
40.00000 2,601.000 104,040.00
0450 605-84000 SUBSURFACE DRAIN OUTLET 128.000 128.000
LF 0.000 0.00
40.00000 128.000 5,120.00
0455 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 647.500 647.500
LF 0.000 0.00
17.60000 647.500 11,396.00
0460 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 384.000 384.000
LF 0.000 0.00
80.00000 384.000 30,720.00
0465 606-01370 *TRANSITION TYPE 3G 3.000 3.000
EACH 0.000 0.00
1,270.00000 3.000 3,810.00
0470 606-01460 *MEDIAN TERMINAL 1.000 1.000
EACH 0.000 0.00
4,197.00000 1.000 4,197.00
0475 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,180.00000 2.000 4,360.00
0480 607-00005 *END POST 3.000 3.000
EACH 0.000 0.00
142.47000 3.000 427.41
0485 607-00010 *CORNER AND LINE BRACE POST 1.000 1.000
EACH 0.000 0.00
220.42000 1.000 220.42
0490 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 272.000 272.000
LF 0.000 0.00
3.80000 272.000 1,033.60
0495 607-11525 *FENCE (PLASTIC) 2,145.000 2,145.000
LF 0.000 0.00

2.94000 2,145.000 6,306.30
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0500 608-00000 *CONCRETE SIDEWALK 2,658.030 2,658.000
sy 0.000 0.00
18.24000 2,658.000 48,481.92
0505 608-00010 *CONCRETE CURB RAMP 276.000 276.000
sY 0.000 0.00
90.95000 276.000 25,102.20
0510 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,563.300 6,563.000
LF 0.000 0.00
6.53000 6,563.000 42,856.39
0515 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,649.300 7,649.000
LF 0.000 0.00
8.61000 7,649.000 65,857.89
0520 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000 0.000
SF 0.000 0.00
7.76000 0.000 0.00
0525 612-00001 *DELINEATOR 16.000 16.000
EACH 0.000 0.00
14.98000 16.000 239.68
0530 612-00002 *DELINEATOR 60.000 60.000
EACH 0.000 0.00
17.12000 60.000 1,027.20
0535 612-00003 *DELINEATOR 14.000 14.000
EACH 0.000 0.00
19.26000 14.000 269.64
0540 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 44.000 44.000
LF 0.000 0.00
21.40000 44.000 941.60
0545 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,559.000 8,559.000
LF 0.000 0.00
9.63000 8,559.000 82,423.17
0550 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 6,583.000 6,583.000
LF 0.000 0.00
11.77000 6,583.000 77,481.91
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0555 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,050.000 1,050.000
LF 0.000 0.00
13.91000 1,050.000 14,605.50
0560 613-01600 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 240.000 240.000
LF 0.000 0.00
14.98000 240.000 3,595.20
0565 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
28,761.60000 1.000 28,761.60
0570 613-16000 *LUMINAIRE (SPECIAL) 7.000 7.000
EACH 0.000 0.00
704.06000 7.000 4,928.42
0575 613-34300 *LIGHT STANDARD METAL (30 FOOT) 15.000 15.000
EACH 0.000 0.00
2,142.14000 15.000 32,132.10
0580 613-40010 *LIGHT STANDARD FOUNDATION 15.000 15.000
EACH 0.000 0.00
791.80000 15.000 11,877.00
0585 613-50100 *LIGHTING CONTROL CENTER 1.000 1.000
EACH 0.000 0.00
4,722.98000 1.000 4,722.98
0590 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 13.000 13.000
EACH 0.000 0.00
1,431.66000 13.000 18,611.58
0595 613-75175 *LUMINAIRE METAL HALIDE (175 WATT) 15.000 15.000
EACH 0.000 0.00
1,487.30000 15.000 22,309.50
0600 614-00011 *SIGN PANEL (CLASS I) 426.000 426.000
SF 0.000 0.00
19.80000 426.000 8,434.80
0600 MATERIAL ALLOWANCE SIGN PANEL (CL I) 0.000
SF 0.000 0.00

19.80000 0.000 0.00
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0605 614-00012 *SIGN PANEL (CLASS II) 428.000 428.000
SF 0.000 0.00
21.94000 428.000 9,390.32
0605 MATERIAL ALLOWANCE SIGN PANEL (CL II) 0.000
SF 0.000 0.00
21.94000 0.000 0.00
0610 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 29.000 29.000
LF 0.000 0.00
17.39000 29.000 504.31
0615 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 313.000 313.000
LF 0.000 0.00
12.04000 313.000 3,768.52
0615 MATERIAL ALLOWANCE STEEL SIGN SUPP (2-IN RD) 0.000
LF 0.000 0.00
12.04000 0.000 0.00
0620 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 524.000 524.000
SLIPBASE)
LF 0.000 0.00
28.36000 524.000 14,860.64
0620 MATERIAL ALLOWANCE STEEL SIGN SUPP (2.5 IN RD) 0.000
LF 0.000 0.00
28.36000 0.000 0.00
0625 614-70112 *TRAFFIC SIGNAL FACE (12) 1.000 1.000
EACH 0.000 0.00
802.50000 1.000 802.50
0630 614-70117 *PEDESTRIAN SIGNAL FACE (16) 22.000 22.000
EACH 0.000 0.00
460.10000 22.000 10,122.20
0635 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 44.000 44.000
EACH 0.000 0.00
738.30000 44.000 32,485.20
0640 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 9.000 9.000
EACH 0.000 0.00
1,214.45000 9.000 10,930.05
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PROJECT: STA 0091-016 ESTIMATE NO: 0019 09:43:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0645 614-72858 *PEDESTAL POLE (3 FOOT 6 INCH) 4.000 4.000
EACH 0.000 0.00
567.10000 4.000 2,268.40
0650 614-72860 *PEDESTRIAN PUSH BUTTON 21.000 21.000
EACH 0.000 0.00
90.95000 21.000 1,909.95
0655 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
20,009.00000 4.000 80,036.00
0660 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 8.000 8.000
EACH 0.000 0.00
24,551.15000 8.000 196,409.20
0665 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
54,411.00000 1.000 54,411.00
0670 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 4.000
EACH 0.000 0.00
655.91000 4.000 2,623.64
0675 614-85366 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 4.000
EACH 0.000 0.00
7,195.75000 4.000 28,783.00
0680 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 4.000 4.000
EACH 0.000 0.00
21,902.90000 4.000 87,611.60
0685 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 7,340.000 7,340.000
LF 0.000 0.00
4.55000 7,340.000 33,397.00
0690 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
34,240.00000 1.000 34,240.00
0695 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 48.000 48.000
HOUR 0.000 0.00
107.00000 48.000 5,136.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0700 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
500,000.00000 1.000 500,000.00
0705 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0710 627-00005 *EPOXY PAVEMENT MARKING 118.000 118.000
GAL 0.000 0.00
62.86000 118.000 7,417.48
0715 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 149.000 149.000
GAL 0.000 0.00
52.00000 149.000 7,748.00
0720 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 543.000 543.000
(WORD-SYMBOL)
SF 0.000 0.00
13.11000 543.000 7,118.73
0725 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 3,207.000 3,207.000
LINE)
SF 0.000 0.00
8.29000 3,207.000 26,586.03
0730 629-01001 *SURVEY MONUMENT (TYPE 1) 0.000 0.000
EACH 0.000 0.00
107.00000 0.000 0.00
0735 629-01002 *SURVEY MONUMENT (TYPE 2) 2.000 2.000
EACH 0.000 0.00
321.00000 2.000 642.00
0740 629-01005 *SURVEY MONUMENT (TYPE 5) 0.000 0.000
EACH 0.000 0.00
64.00000 0.000 0.00
0745 630-00000 *FLAGGING 8,123.250 8,123.000
HOUR 0.000 0.00
20.22000 8,123.000 164,247.06
0750 630-00007 *TRAFFIC CONTROL INSPECTION 176.000 176.000
DAY 0.000 0.00

116.63000 176.000 20,526.88
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CAT NO0200 ROADWAY
0755 630-00012 *TRAFFIC CONTROL MANAGEMENT 266.000 266.000
DAY 0.000 0.00
379.85000 266.000 101,040.10
0760 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 10.000
EACH 0.000 0.00
123.05000 10.000 1,230.50
0765 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
251.45000 0.000 0.00
0770 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 17.000
EACH 0.000 0.00
80.25000 17.000 1,364.25
0775 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 52.000
EACH 0.000 0.00
107.00000 52.000 5,564.00
0780 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000
EACH 0.000 0.00
160.50000 6.000 963.00
0785 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 472.000 472.000
SF 0.000 0.00
13.91000 472.000 6,565.52
0790 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000
EACH 0.000 0.00
6,420.00000 3.000 19,260.00
0795 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00
1,326.80000 1.000 1,326.80
0800 630-80360 *DRUM CHANNELIZING DEVICE 150.000 150.000
EACH 0.000 0.00
53.50000 150.000 8,025.00
0805 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000
EACH 0.000 0.00
64.20000 10.000 642.00
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CAT NO0200 ROADWAY
0810 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 1,000.000
LF 0.000 0.00
20.00000 1,000.000 20,000.00
0815 630-80380 *TRAFFIC CONE 241.000 241.000
EACH 0.000 0.00
11.77000 241.000 2,836.57
0820 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0825 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0830 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 1,249.000 1,249.000
FA 0.000 0.00
1.00000 1,249.000 1,249.00
0835 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0840 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70025 F/A QUALITY INCENTIVE PAYMENT 18,260.840 18,260.840
FA 0.000 0.00
1.00000 18,260.840 18,260.84
0850 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70035 F/A UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70036 FORCED ACCOUNTS FUEL COST ADJUSTMENT 7,847.020 7,847.020
FA 0.000 0.00
1.00000 7,847.020 7,847.02
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0865 700-70110 F/A INSTALL BUS SHELTERS 6,119.740 6,058.210
FA 0.000 0.00
1.00000 6,058.210 6,058.21
0866 900-00014 ADDED ITEM (LUMP SUM)/ LAWSUIT RESOLUTION 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0870 700-70380 F/A EROSION CONTROL 677.880 677.880
FA 0.000 0.00
1.00000 677.880 677.88
0871 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-WORKING TIME 0.000 0.000
VIOLATION
DOL 0.000 0.00
1.00000 0.000 0.00
0872 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION-CERTIFIED PAYROLL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0873 700-70011 F/A PARTNERING PARTNERING PROGRAM 6,194.490 6,194.490
FA 0.000 0.00
1.00000 6,194.490 6,194.49
0874 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SUBCONTRACTOR 0.000 -21,191.880
LIEN
DOL 0.000 0.00
1.00000 -21,191.880 -21,191.88
0876 900-00006 ADDED ITEM (DOLLAR)/ TRAILER WINTERIZATION 6,756.000 6,756.000
DOL 0.000 0.00
1.00000 6,756.000 6,756.00
0877 900-00014 ADDED ITEM (LUMP SUM)/ BIKE PATH RAMP 1.000 1.000
LS 0.000 0.00
7,100.00000 1.000 7,100.00
0878 900-00006 ADDED ITEM (DOLLAR)/ WELD 84-INCH CULVERT PLATE 4,165.690 4,165.690
DOL 0.000 0.00
1.00000 4,165.690 4,165.69
0879 900-00006 ADDED ITEM (DOLLAR)/ SEASON WORKING WINTERIZATION 2,812.890 2,812.890
DOL 0.000 0.00

1.00000 2,812.890 2,812.89
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1121 211-01111  ROCK REINFORCEMENT (DOWELS) 120.000 120.000
LF 0.000 0.00
50.05000 120.000 6,006.00
1122 607-55100 WIRE MESH 13,000.000 13,000.000
SF 0.000 0.00
5.14000 13,000.000 66,820.00
1123 626-00000  MOBILIZATION 1.000 1.000
L s 0.000 0.00
2,750.00000 1.000 2,750.00
CURRENT AMT 3,974,524.76 $ 0.00%$ 3,953,236.25
CAT NO0300 BRIDGE F-12-CA
0880 206-00000 STRUCTURE EXCAVATION 1,974.000 1,974.000
cy 0.000 0.00
6.00000 1,974.000 11,844.00
0885 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,647.000 1,647.000
cy 0.000 0.00
25.00000 1,647.000 41,175.00
0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 756.000 756.000
cy 0.000 0.00
6.00000 756.000 4,536.00
0895 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,647.000 1,647.000
cy 0.000 0.00
22.00000 1,647.000 36,234.00
0900 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 92.000 92.000
TON 0.000 0.00
36.20000 92.000 3,330.40
0905 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 5.500 5.500
TON 0.000 0.00
306.51000 5.500 1,685.81
0910 502-00460 *PILE TIP 10.000 10.000
EACH 0.000 0.00
125.00000 10.000 1,250.00
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CAT NO0300 BRIDGE F-12-CA
0915 502-11274 *STEEL PILING (HP 12x74) 397.700 397.700
LF 0.000 0.00
44.00000 397.700 17,498.80
0920 506-00224 RIPRAP (24 INCH) 44.000 44.000
cY 0.000 0.00
40.00000 44.000 1,760.00
0925 509-00000 *STRUCTURAL STEEL 152,504.000 152,504.000
1B 0.000 0.00
2.20000 152,504.000 335,508.80
0926 900-00014 ADDED ITEM (LUMP SUM)/ GIRDER ERECTION PLAN 16,180.000 16,180.000
LS 0.000 0.00
1.00000 16,180.000 16,180.00
0927 900-00014 ADDED ITEM (LUMP SUM)/ FORM BLOCKOUT FOR PRESTRESS 1.000 1.000
LS 0.000 0.00
138.00000 1.000 138.00
0930 515-00120 *WATERPROOFING (MEMBRANE) 772.000 772.000
SY 0.000 0.00
15.00000 772.000 11,580.00
0935 515-00400 CONCRETE SEALER 0.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0940 601-03040 CONCRETE CLASS D (BRIDGE) 337.400 337.000
cY 0.000 0.00
385.00000 337.000 129,745.00
0945 601-40301 *STRUCTURAL CONCRETE COATING 3,735.000 3,735.000
SF 0.000 0.00
1.40000 3,735.000 5,229.00
0950 602-00020 *REINFORCING STEEL (EPOXY COATED) 49,485.000 49,485.000
1B 0.000 0.00
0.90000 49,485.000 44,536.50
0955 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 291.000 291.000
LF 0.000 0.00
95.00000 291.000 27,645.00
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CAT NO0300 BRIDGE F-12-CA
0960 613-00075 *3/4 INCH ELECTRICAL CONDUIT 80.000 80.000
LF 0.000 0.00
9.63000 80.000 770.40
0965 613-00200 *2 INCH ELECTRICAL CONDUIT 262.000 262.000
LF 0.000 0.00
11.77000 262.000 3,083.74
0970 618-00005 *PRESTRESSING STEEL BAR 11.000 11.000
MKET 0.000 0.00
450.00000 11.000 4,950.00
CAT 0300 CURRENT AMT $ 698,834.45 $ 0.00$ 698,680.45
CAT NOO0301 BRECK PARK 2
0975 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 462.000 462.000
sy 0.000 0.00
8.00000 462.000 3,696.00
0980 202-00425 REMOVAL OF BRIDGE RAILING 174.000 174.000
LF 0.000 0.00
12.00000 174.000 2,088.00
0985 515-00400 CONCRETE SEALER 0.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0990 601-03040 CONCRETE CLASS D (BRIDGE) 50.000 50.000
cY 0.000 0.00
385.00000 50.000 19,250.00
0995 601-40301 *STRUCTURAL CONCRETE COATING 7,420.000 7,420.000
SF 0.000 0.00
1.40000 7,420.000 10,388.00
1000 602-00020 *REINFORCING STEEL (EPOXY COATED) 16,477.000 16,477.000
1B 0.000 0.00
0.90000 16,477.000 14,829.30
1005 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 174.000 174.000
LF 0.000 0.00
95.00000 174.000 16,530.00
CAT 0301 CURRENT AMT $ 66,781.30 $ 0.00$ 66,781.30
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CAT NO0302 WALLS

1010 203-02300 *ROCK SCALER 24.000 24.000
HOUR 0.000 0.00
160.00000 24.000 3,840.00
1015 203-02310 *SCALER FOREMAN 24.000 24.000
HOUR 0.000 0.00
100.00000 24.000 2,400.00
1020 203-02330 LABORER 24.000 24.000
HOUR 0.000 0.00
32.00000 24.000 768.00
1025 206-00000 STRUCTURE EXCAVATION 1,755.000 1,755.000
cY 0.000 0.00
6.00000 1,755.000 10,530.00
1030 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,970.000 2,970.000
cy 0.000 0.00
25.00000 2,970.000 74,250.00
1031 900-00006 ADDED ITEM (DOLLAR)/ CO#2 - $ REDUCTION ON GRADATION: -5,950.000 -5,950.000
ITEM 1030 206 STR BKFL CL 1
DOL 0.000 0.00
1.00000 -5,950.000 -5,950.00
1035 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,800.000 1,800.000
cy 0.000 0.00
22.00000 1,800.000 39,600.00
1040 206-00510 FILTER MATERIAL (CLASS A) 35.000 35.000
cY 0.000 0.00
100.00000 35.000 3,500.00
1045 211-02116 *ROCK DOWEL 0.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
1050 504-04410 *BLOCK FACING 4,686.000 4,686.000
SF 0.000 0.00
7.50000 4,686.000 35,145.00
1055 504-06100 *GROUND NAILED WALL 3,591.000 3,591.000
SF 0.000 0.00

45.15000 3,591.000 162,133.65
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CAT NO0302 WALLS

1060 515-00400 CONCRETE SEALER 0.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
1065 601-01000 CONCRETE CLASS B 20.000 20.000
cyY 0.000 0.00
325.00000 20.000 6,500.00
1070 601-03000 CONCRETE CLASS D 170.000 170.000
cy 0.000 0.00
485.00000 170.000 82,450.00
1075 601-40000 MASONRY VENEER 4,606.000 4,606.000
SF 0.000 0.00
57.50000 4,606.000 264,845.00
1080 601-40301 *STRUCTURAL CONCRETE COATING 4,687.000 4,687.000
SF 0.000 0.00
1.40000 4,687.000 6,561.80
1085 602-00020 *REINFORCING STEEL (EPOXY COATED) 24,425.000 24,425.000
LB 0.000 0.00
0.90000 24,425.000 21,982.50
1090 605-83560 6 INCH PIPE UNDERDRAIN 325.000 325.000
LF 0.000 0.00
22.00000 325.000 7,150.00
1095 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 485.000 485.000
LF 0.000 0.00
95.00000 485.000 46,075.00
1100 607-55100 *WIRE MESH 0.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
1105 613-00200 *2 INCH ELECTRICAL CONDUIT 910.000 910.000
LF 0.000 0.00
11.77000 910.000 10,710.70

CAT 0302 CURRENT AMT $ 772,491.65 $ 0.008$ 772,491.65
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1110 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
26,000.00000 1.000 26,000.00
1115 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
1120 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,880.00000 1.000 2,880.00
CAT 0400 CURRENT AMT § 46,880.00 $ 0.00s 46,880.00

PROJECT TOTAL

CURRENT AMT §

5,559,512.16 $

0.00 $ 5,538,069.65



